

J. Williams

Library Automation Project
CSC Coordinating Team Meeting
Wednesday, July 15, 1987

Present: L. Bugg; K. Dazsi; R. McCreehy

1. Project update---

The 300,000 1975 - June 1985 bibliographic records were loaded into the production region July 15. The implementation schedule for the rest of July and August is:

July 20	Oakland live with cataloging in TP
July 23	Release 4.4 operational in TT for NOTIS training
July 27	Begin training in patron registration in TR
August 10	Patron registration live in TP
Mid-August	Public terminals look at production database, which will include WS and OU
Sept. 8	Circ Live in TP

During all this, we will continue loading into TP Wayne's records and then Oakland's.

2. DALNET implementation--

The DPL telecommunications consulting draft may be sent to Louise by a July 22d meeting with DPL.

Kelly will take Botsford ID request forms, add their account number and deliver to Claire Jackman.

Rick will check with Scott Merryfield re sign-off on Beaumont's Token Ring configuration.

Louise will notify Rick and Kelly as soon as info is received re WCCC equipment to be tested.

Oakland's LUIS terminals can be "acquired" for LUIS. CSC needs ID numbers of the terminals.

Terminal installation/troubleshooting for DALNET--no answers yet re CSC installation of Codex modems, NCC calling Codex when problems diagnosed, or CSC configuration of hospital's Token Rings.

3. NOTIS security--

Rick Schott arranged for Kathy Allen to come to the Library and give the programmers a lesson on ACF2 rules. Printouts of the CICS safelisted transactions for all regions were provided. Rick McCreedy will have the transactions safelisted in all regions permanently. Some are "internal" transactions invoked by NOTIS programs, rather than by users.

4. CLL access to LUIS--

Louise asked which CLL terminals can access LUIS: Qume, Televideo, and Visual 400. She needs info on how they work for LUIS access. Kelly said NOTIS would not display well on hard-copy terminals like the Trendwriters and Decwriters at the CLL sites.

5. Move of IBM4381--

A move of the IBM 4381 and disk drives in the CSC to the "clean room" will be done on a Sunday morning, possibly July 26, August 2, or August 9. The move is estimated to take 18 hours. NOTIS could be late coming up that Sunday.

6. Installation of new front end--

A new 40 line IBM 3725 will be installed during September/October, replacing the Amdahl 4705. At the same time, the current IBM 3725 will be upgraded from 24 to 40 lines. There will be some line interruptions during this period.

7. New phone system--

Jerry K. has been research "Datapath", the new phone system's data lines that should be capable of replacing our leased data lines. He will supply info as soon as he gets it together.

8. Other--

- ACF2 software, the latest version, should be arriving soon for the IBM 4381. The CSC is running the previous version.
- Telex lines in Purdy each need at least one additional address "genned" in. Rick promised them by Friday.
- Louise will send Kelly a copy of the Confer materials she received from NOTIS.
- Kelly and Rick will review the request for a "common" work disk pack for the library programmers.
- Kelly reiterated the need for CICS Monitor software.
- Testing for ASM2 for daily tape backups is almost complete. Kelly will pursue. Library programmers requested daily tape backups of production files, rather than the "fast dump restore (fdr)" backups now being done. ASM2 backs up to tape files that have changed, and has a catalog and directory feature. The Library will be able to schedule its needed backups.
- Louise is still working on the disk space analysis. The DALNET libraries have now returned their estimated record numbers for 1987/88.

Next meeting is the first Wednesday in August.

Notes by L. Bugg
July 16, 1987

LB/cms
cy: P. Spyers-Duran
J. Williams, II