



DALNET LIBRARY HORIZON MIGRATION PLAN--Version 1



Task  **Summary**  **Rolled Up Progress** 
Progress  **Rolled Up Task** 
Milestone  **Rolled Up Milestone** 

Project: Dalnet Horizon plan.MPP
 Date: Sun 9/13/98

DALNET LIBRARY HORIZON MIGRATION PLAN--Version 1




Project: Dalnet Horizon plan.MPP
 Date: Sun 9/13/98

Task [Solid Bar] **Summary** [Arrow] **Rolled Up Progress** [Thick Arrow]
Progress [Thin Bar] **Rolled Up Task** [Thick Arrow] **Rolled Up Milestone** [Diamond]
Milestone [Diamond]

DALNET LIBRARY HORIZON MIGRATION PLAN--Version 1

ID	Task Name	Duration	1st Quarter			2nd Quarter			3rd Quarter			
			Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	
45	Plan/test Patron Record Load	50d										
46	Plan/test Upload to OCLC	35d										
47	Determine/run Day's End Proc	20d										
48	Determine/run Report/Smith	20d										
49	Plan Horizon client upgrades	40d										
50												
51	NOTIS Phase Out	0d										
52	Cleanup NOTIS Circ Records	52d										
53	Transfer Info to Horizon, as ne	52d										
54	Archive Library's NOTIS Reco	10d										
55	Remove NOTIS Equipment	5d										



Project: Dalnet Horizon plan.MPP
 Date: Sun 9/13/98