

RECEIVED

NOV 20 1985

WAYNE STATE UNIVERSITY
LIBRARY OFFICE

LIBRARY AUTOMATION PROJECT

CSC Coordinating Team Meeting

November 13, 1985

Present: L. Bugg; F. Burejsza; T. Falzon; A. Gloster;
R. McReedy; J. Williams.

Guests: Marie Couch of Codex; Janet Boyle, Pat Toohey,
with Joan and Karen from IBM.

1. Codex --

Marie distributed "Sample data communications configurations, IBM/DALNET option" and reviewed it with the group. It was recommended by Jerry that no more than 16 terminals be put on an IBM 3274 controller, and that no IBM 3276 controllers be used in the DALNET configuration. Configurations for Oakland University will be done two ways: with 4800 baud lines and with a 19.2K line that has four channels. Marie indicated that Codex is currently delivering on a 5 week lead time. She will have price quotes by November 22.

2. IBM advice re. planned NOTIS configurations --

Pat answered many questions about the CSC's plans to install NOTIS first on the 3081, in a CICS region, and then to relocate it on the 4381. He inquired about space needed in the CICS region and in the 4381, about DASD sharing plans, about backup plans, about links between systems, and about the implications of long range plans to move to MVS/XA. Additional disk storage will be needed on the 3081 by the Dec. 10th installation date. Pat offered to review the CSC's DASD plans, as needed.

Next Tuesday, Nov. 19th, John Lavender of IBM will be at the CSC making a presentation regarding IBM telecommunications. Louise was invited to attend, and to discuss WSUL and DALNET telecommunications planning with John after his presentation.

3. Telecommunications timeline --

Jerry discussed his installation plan for the Libraries' NOTIS peripherals. He is concerned about being able to meet the targeted installation dates in the spring and summer of 1986. He will meet with Louise on Monday to review the timeline in detail. Bob Posner, of Telex, will also join the meeting Monday, Nov. 18th, at 2:30 p.m. A big concern about purchasing Telex terminals is the long lead time required for delivery, possibly as long as 5 months! Beth Baxter should be asked to pursue an RPQ through IBM for terminals with the ALA character set.

Jim

4. Staffing --

Paperwork has been done to transfer funds from the Library account to the CSC for a lead systems programmer position. Rick was welcomed to the group as the NOTIS systems programmer. He immediately asked for the promised advance tape copy of the NOTIS software. Louise will check again with NOTIS. The NOTIS MVS installation manual did arrive for Rick to begin work.

Jim expects the Library's applications programmer/analyst position to be posted immediately. Tony and Kelly Dazsi, plus Rick, will be involved in interviewing candidates for the position, along with Jim and Louise. It becomes increasingly urgent that a programmer be hired who is able to begin work on the NOTIS system Dec. 10th.

Denise Taylor will not be assigned to the NOTIS system as a programmer.

5. CSC service agreement --

Draft number two was distributed for review at the next meeting. Sharon Maher will have cost data for the next meeting.

Jim reported on a meeting with Michael Kiley and Peter Spyers-Duran regarding options for DALNET libraries to make capital investments in the shared NOTIS system.

6. NOTIS contract --

Still no news from Northwestern.

7. Oakland University visit --

Art will followup on their request for telephone line installation and ongoing prices.

Notes by Louise Bugg
November 19, 1985 (revised)

cc: P. Spyers-Duran