

Library Automation Project
CSC Coordinating Team Meeting
Wednesday, December 2, 1987

RECEIVED

DEC 04 1987

WAYNE STATE UNIVERSITY
LIBRARY OFFICE

PRESENT: L. Bugg, J. Kasiowniak (beginning), R. McCree

1. DALNET status --

Detroit Public -- their phone line should be in; proposal for telecommunications study is not yet done.

Botsford -- no word yet on help from Scott re their token ring.

Beaumont -- their phone line should be in.

WCCC -- they can contact Keith at 7-4739 re Wyse configuration; their phone line is due to be installed Dec. 9.

Children's -- is ordering a multi-drop on the Pediatrics phone line; target for installation is early January.

2. WSUL terminals --

Request are in to:

- Reinstall the second phone line in Room 18 Purdy.
- Have a multi-drop Telex line from the CSC to Law Library to Federal Mogul Building.
- Install two phone lines in SEL seventh floor - one for Telexes and one for 2-3174 16port controllers.

3. Batch scheduling --

The test scheduler is almost ready and the needed jcl library is "in". Needed now is security for the jcl library via Desi.

4. Hardware/software --

Louise plans to license SAS in early 1988, to get going on circ and acquisitions statistics.

Three of four possible disk drive bids are in, so the drive should be ordered soon. With 30 to 45 day delivery, it could be installed in mid to late January.

Front end prices are still needed.

Page Two

5. Christmas hours --

The NOTIS system probably needs to be operational on 12/24/, 12/26, 12/28-12/31 and from 1/2 on. This means batch jobs and backups run as well. Louise will send Rick a schedule including DALNET library needs as well.

6. Operational issues --

Rich Welch will help Esther get the keyword/Boolean request done within two weeks.

A request will be made in December to prepare to install Release 4.4 in the Demo region, to enable it to be used as a DALNET test region.

Acquisitions purchase orders will be printed initially using the existing print chains.

Notes by:

Louise Bugg

rc

cy: P. Spyers-Duran
J. Williams, II