

DALNET

WSU/DALNET NOTIS CENTRAL SITE
1991/92 PLANS

STATUS REPORT -- July 7, 1992

<u>Tasks</u>	<u>Target Date(s)</u>	<u>Status</u>
1. Hardware Upgrades		
· IBM 9121 Model 210 installation	September 1991	COMPLETE
· Disk controller and 15 gb disk	November 1991	COMPLETE
· 15 gb disk and tape units	January/February 1992	COMPLETE
2. Operating System Upgrades		
· MVS/ESA conversion	February/March 1992	COMPLETE
· Tape management software	Fall 1992	Received
· CICS 3.1.1 conversion	Fall 1992	Received
3. NOTIS Library Management System (LMS)		
· GTO Release 3.0	November 1991/ April 1992	All OCLC Libs. in production
· LMS Release 5.0.2 Test	Summer 1992	Installed in test
· File Merger Analysis	Fall 1993	DRAFT IN PROGRESS
· LMS Release 5.0.2 Production	August 2, 1992	TARGET: July 18/19
4. NOTIS MDAS		
· Separate region with Wilson	October 1991	COMPLETE
· Add Current Contents	November 1991	COMPLETE
· Authorize campus access	February 1992	COMPLETE
· Add ERIC	Fall 1992	In test
· Add Cinahl	Winter 1992	COMPLETE
· Release 1.2 in Test	April 1992	COMPLETE
· Install Archives	Fall 1992	On Hold
· Install SASI	Fall 1992	Planning
· Install OCC, Botsford, Beaumont, Children's	Spring 1992	COMPLETE
· Release 1.2 in Production (NTPA)	June 1992	COMPLETED July 2
· Add PsycInfo	Fall 1992	Contract ready
· Add Legal Resources Index	Fall 1992	Contract in progress
· Restore to CICSNOTP region	Fall 1992	After LMS 5.0.2 stable

L. Bugg

**DALNET SEARCHES - LUIS & LUIS PLUS
1991/92 STATISTICS**

	OCT. 91	NOV. 91	DEC. 91	JAN. 92	FEB. 92	MAR. 92	APR. 92	MAY 92	TOTALS
LUIS	498,422	450,615	238,349	342,083	460,509	489,120	435,392	267,602	3,617,212
WILSON		19,603	8,009	8,552	16,272	15,061	14,132	14,759	96,388
CCAR			1,536	3,476	6,503	6,195	7,207	4,589	29,526
CCJR			899	1,732	3,202	2,632	2,692	1,642	12,799
CINABL								1,276	1,276
TOTALS	498,218	470,218	248,793	355,863	486,486	513,008	459,423	289,868	3,757,201