J. Wellows

### LIBRARY AUTOMATION PROJECT

# CSC Coordinating Team Meeting

November 27, 1985

Present: F. Burejsza; T. Falzon; A. Gloster; J. Kasiowniak; L. Klain; S. Maher; R. McReedy; M. Rahimi; J. Simmons; P. Spyers-Duran; J. Williams.

#### 1. DALNET cost analysis --

The cost sheet for Year One of DALNET use of the NOTIS system was thoroughly reviewed, with costs arrived at for all items identified. The cost sheet will be revised with the new figures for the next meeting. Subsequent years will also be costed.

## CSC service level agreement ---

The third draft of this document was distributed. A payment plan for the Libraries will be discussed at the next meeting.

#### 3. Codex --

Marie Couch, of Codex, delivered price quotes for Codex equipment for the Libraries and DALNET. Included were figures for the DNCS unit proposed. The prices reflect a 40% discount.

Notes by Louise Bugg December 3, 1985

