

RECEIVED

JUL 09 1986

Library Automation Project
CSC Coordinating Team Meeting
June 25, 1986

Wayne State University
Library Office

Present: L. Bugg; D. Fox; A. Gloster; R. McReedy

1. NOTIS implementation plans--
The current plans are to:

- load a "DEMO" database for the Public Online Catalog this summer, using the vanilla loader; and make it available to the public;
- load the "production" database when NOTIS completes the loader; until then, begin cataloging all new titles into the production file as of late September;
- implement as much of Circulation as possible in the Fall, including patron registration;
- continue to investigate the Circ-on-the-fly option for Fall.

2. Patron database loaders--

Dody continues work on the interface programs for faculty/staff and students to enable their name/address records to load into NOTIS. Work has been discontinued on an interface program for the Alumni database. Alumni patron data will be keyed by Library Staff.

3. Circ and OPAC peripherals--

Rick is helping to test IBMpc proprinters for ability to print circ receipts. No luck yet. Rick and Louise will check with Janet Boyle of IBM.

The new IBM controller (model 3174) was just announced last week by IBM. It will be able to handle 3270 terminals, token rings, and ASCII devices. Art gave Louise the announcement literature. Louise will check with Joan Adair regarding capabilities.

Louise asked about IBMpc look-alikes that could be tested for NOTIS in place of IBMpc's. [NOTE: two "clones" approved by CSC are Zenith and Compaq.]

4. Disk drives and front end--

Louise noted that the Libraries will be installing 5 more phone lines this summer, bringing the WSUL NOTIS line count up to 11. More lines will be needed as DALNET libraries join the NOTIS network. Art suggested that a memo describing front end, i.e. lines, needs to be written to him to initiate action.

Rick and Louise have been consulting with Bill Eccles and Joan Adair of IBM regarding options for additional disk drives. Kelly Daszi will get used single density (B04) drive prices.

5. IBM, and other system software--

Rick discovered one IBM system software package that is being used on the 4381 but was omitted from Bill Eccles list. Larry Klain is arranging the orders and payments for the software on the list. Louise will ask Bill to proceed with the missing package--Assembler H.

At least three non-IBM software package licenses also need to be arranged for the 4381--ACF2, Syncsort, and Abend-aid. Sharon Maher will contact Larry Klain on these.

6. The next meeting will be held in August, on a day to be scheduled later.

Notes by,

Louise Bugg
June 30, 1986

LB/smf

cc: J. Williams
P. Spyers-Duran
L. Klain
S. Maher
K. Daszi

86-222