

RECEIVED

MAR 1 1987

WAYNE STATE UNIVERSITY
LIBRARY OFFICE

Library Automation Project
CSC Coordinating Team Meeting
March 4, 1987

Jim

Present: L. Bugg; C. Cooper-Wiedner; K. Dazsi; A. McCord; R. McCreedy; J. Williams, II

1. NOTIS Implementation Update--

Louise reported that LUIS was now available in the Law Library. Next to be installed are a second IBM 3174 controller in Purdy, enabling attachment of terminals for the NOTIS applications programmers, and the Medical Library LUIS terminals.

Circulation module testing is underway and a two-day training session will be held next week by the NOTIS trainer, Tom McGinn. Becky found out that a chip was missing from the Interlynx protocol converter, making them unable to receive data from the 3174 controller. The chips are being Fed-Exed from the company. In the meantime, the Telex printers in the NOTIS training room need to be activated as system printers for the Circ training session.

The three new DALNET libraries need equipment lists and schedules soon. The schedules will be drafted for review at the next meeting, as will the IBM Token Ring equipment list. A token ring is being installed on campus for Fine Arts. Al McCord is the contact person for information.

2. LUIS on WSUnet--

A lengthy discussion was held re how to enable easy access to LUIS on WSUnet via directly-connected (i.e. SNA) and dial-in (i.e. MERIT) terminals. Louise distributed copies of the library staff LUIS training packet. The idea of capturing information, from non-WSU MERIT users of LUIS, about their institutional affiliation was also discussed. Louise will draft a goals statement with a task list for review and addition of staff and target dates at the next meeting.

Al will begin work on defining the level and hours of service the CSC will provide and re-drafting CSC publications to include LUIS access information.

Rick will investigate "locking" terminals into LUIS and system terminal addressing requirements.

Library Automation Project
CSC Coordinating Team Meeting
March 4, 1987

3. CLL Access to LUIS--

As indicated which CLL centers have no local SCP's, requiring that their terminals access WSUnet via dial-up only. There is a file that can be printed via MTS of the terminals at the CLL centers. Louise will get it printed.

4. Hours--

Louise distributed an addendum to the Libraries/CSC Service Level Agreement with a change in Sunday NOTIS hours to begin at 11:00 a.m. We need to implement the 12:00 p.m. closing hour Monday through Thursday by mid-April. Kelly will have the hours document reviewed at the CSC, as necessary.

5. Application Programmers--

Jim reported that the new position posting ends March 5.

In order to relocate Dody to the Library and to add the new programmer, terminal cabling is being done by Russ and Mike for the additional IBM 3174.

Rick has a list of IBM programming manuals to review and forward to Louise for ordering.

To accommodate system printing for the programmers, Louise will investigate purchasing a small printer. In the meantime, their printing should be able to be routed to the printer at the Student Center CSC Satellite. Louise will have Denise tell Rick how she routes her MTS printing there now.

The next meeting will be Wednesday, March 18th, at 10:00 a.m.

Notes by,

Louise Bugg
March 5, 1987

LB/cms
cy: P. Spyers-Duran