## 1.

## DALNET Planning Process Team Meeting February 2, 1996

Present: L. Bugg, I. David, M. Sheble, F. White

- 1. Follow up on visioning retreat
  - a) Thank you letters: Margaret Auer will handle;
  - b) Evaluation: combine with review of Lou's report;
  - Project Managers' review of report: Indra will draft questions to focus the review on our expected result. The Team will finalize after the PM meeting on 2/12. Louise will distribute with the report to all participants. PM's will discuss their reviews at March 4th meeting. Team will write synthesis of PM reviews and other Board members reviews and deliver to Margaret by March 11th to mail to Board before their March 29th meeting.
  - d) Core values development: Margaret will appoint a team to work on this.
- 2. Timetable for Next Steps

|  | Vision                | Board/Project Managers | April  | 1996 |
|--|-----------------------|------------------------|--------|------|
|  | Values/principles     | Board                  | May    | 1996 |
|  | Mission/goals         | Board                  | June   | 1996 |
|  | Strategies/objectives | PMs/Committees         | Summer | 1996 |
|  |                       | recommend to Board     |        |      |
|  | Business/Action plans | PMs/Board              | Fall   | 1996 |

- Criteria for next generation system
  - a) Project managers need to develop Fall '96/Winter '97 guidelines e.g. shared OPAC, functional needs

b) Project managers need to identify Winter/Spring '96 bridge products to pursue in the

interim
c) DALNET libraries need plan to
 migrate to Ethernet and PC stations

Spring/Summer '96

- 4. Focus session follow up
  - a) Need to review and develop action plans

b) e.g. Web home page for DALNET with a Web developers SIG to share info

Summer/Fall '96

DALNET Planning Process Team Meeting Minutes February 2, 1996 Page 2

5. Next meeting after March 4th PM meeting
Task 1: decide how to write recommendations on visioning
retreat based on evaluations received and PM discussion.

Task 2: develop timeline/next steps for Board review at March 29th meeting.

Notes by, Louise Bugg February 26, 1996

LB/cmz